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u.s. ENVIRONMENTAL PROTECTION AGENCY 
REGION II, REMOVAL ACTION BRANCH 

POLLUTION REPORT 

I. HEADING 

Date: April 13, 1999 

From: Eric J. Wilson, On-Scene-Coordinator \f,? .. A( -
U.S. EPA, Region II, Removal Action Branch ~~ 

To: J. Rotola, EPA R. Salkie, EPA 
G. Zachos, EPA T. Johnson, EPA 
P. Mannino, EPA C. Petersen, EPA 
M. Olsen, EPA M. Sundram, EPA 
D. Karlen, EPA P. Seppi, EPA 
R. Cahill, EPA B. Bellow, EPA 
D. Kraft, EPA B. Dease, EPA 
R. Byrnes, EPA OIG T. Mignone, ATSDR 
J. Pasqualo, NJDHSS J. Smolenski, NJDEP 
START J. Corica, South Plainfield 

Subject: Cornell - Dubilier Electronics Site, Residential Cleanup 
South Plainfield, Middlesex County, New Jersey 

POLREP: Four (4) 

II. BACKGROUND 

Site No: 
Delivery Order No. : 
Response Authority: 
CERCLIS No. : 
NPL Status: 
State Notification: 
Status of Action Memorandum: 
Start Date RV2: 
Start Date BB2: 
Start Date BB3: 

III. SITE INFORMATION 

GZ 
0017 
CERCLA 
NJD981557879 
Final NPL 
NJDEP and NJDHSS Notified 
Approved Septemebr 19, 1998 
March 29, 1998 
August 12, 1998 
March 31, 1999 

The site is located in an mixed industrial, commercial and 
residential area of South Plainfield, New Jersey and 
consists of the Hamilton Industrial Park, adjacent 
contaminated residential and commercial properties and 
contaminated portions of the Bound Brook downstream of the 
industrial park. Cornell-Dubilier Electronics operated at 
the industrial park from 1936 to 1962 and allegedly disposed 
of polychlorinated biphenyl (PCB) contaminated materials and 



other hazardou~ s4bstances directly onto s~te soils. PCBs 
have been detected in soils 'and in building interiors at the 
industrial park,atadj acent' :,re's 'idential and commercial 
properties and in the surface "water and sediment of the 
Bound Brook. 

,-:: . 
In March 1997 EPA ordered the owner of the industrial park 
to take actions to stabilize the site ." The~e ' ictions were 
completed in September 1997 and included the installation of 
drainage controls ' to limit "the movement of contaminants ' to 
the ' nearby Bound Brook · through surface water run"off; paving 
of driveways and parking areas in the industrial park to 
limit the migration contaminates in airborne- dust; and 
installation of security fence to restrict~ccess to 
contaminated areas,' and prevent the tracking of contaminants 
into the surrounding community, -

IV. RESPONSE INFORMATION 

A. Situation 

1. ' Current Situation 

In July 1998; the site was ':l'ist'ect qn the:' Naifo~al: .. priorities 
List' (NPL) . 

2. Removal activities (through 3/26/99) 
- . . " , -

Interior Cleaning (RV2) 
The interiors of 7 Tier 1 homes were cleaned by EPA in April 
1998. Post-cleaning dust samples were collected from, each 
homes to determine the effeCtiveness of PCB removal. EPA 
collected dust samples from. 26 Tier 2 homes in Ai:iril 1998. 
Three additional homes were s'ampled by EPA in October. 1998'. 
Interior dust sampl~s have been collected from, a tot~l o~ ' 40 
homes to date , 
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The Agency for Toxic Substances and Disease Control -.(ATSDR) , . 
reviewed the results of sampling conducted in Ap'ril and 
October 1998 and determined that health concerns or 
potential health concerns exist from exposure _ to , PCBs ... in 
interior house dust for residents of 3 cif the "7 Tier i homes 
cleaned by EPA in April 1998, and 6 Tier 2 homes. " ATSDR 
recommended ' that actionfj be takeiJ to reduce or s~op ' .. 
potential exposure to indoor dust contarnTnated with PCBs at 
levels' of public health concern. ' _ 
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On September 23, 1998 an Action Memorandum was approved 
authorizing an increase in the project ceiling and exemption 
from 12-month statutory limit on removal actions for this 
Site. The scope of work authorized includes cleaning and 
removal of PCB contaminated dust from residential homes at 
the Site as necessary to address actual or potential public 
health concerns. 

In February 1999, 1 Tier 1 home and 4 Tier 2 homes were 
cleaned by EPA. The cleaning procedures employed include: 
wiping down all horizontal exposed surfaces; vacuuming 
floors, drapes, upholstery, molding and window casings using 
HEPA vacuums; washing all tile, linoleum and wood floors; 
cleaning heating and cooling ducts; cleaning or replacing 
all filters on air handling equipment and removal and 
replacement of carpets and area rugs. Soil removal is 
required at the remaining 4 homes which require cleaning. 
The interior cleaning wi ll be completed after the soil 
removal is completed. 

A total of $20,000 has been transferred from the contingency 
to the EPA ceiling to cover oversight costs for this removal 
action. 

Tier 1 Residential Soil Removal(BB2) 
In August 1998 EPA ordered past owner/operator of the 
industrial park Cornell-Dubilier Electronics and current 
owner , DSC of Newark to conduct a removal action at six 
residential properties. These properties were included in 
the Tier 1 sampling conducted by EPA in October 1997 and are 
located southwest of the industrial park on Spicer Avenue. 
The scope of work for this removal action (BB2) includes the 
removal and off-site disposal of PCB-contaminated soils from 
these properties and restoration of the properties to pre
construction conditions. EPA approved the work plan for 
this removal action on December 12, 1998. 

On March 15, 1999, the PRP's Contractors mobilized to the 
Site and began preparations for the excavation of PCB 
contaminated soils from residential properties. A staging 
area was established at the Hamilton Industrial Park Site. 

On March 16, preparations were made to begin excavation at 
204 Spicer Avenue. Site preparations included: a survey of 
the property; mark out of underground utilities; and 
identification of work zones and excavation areas. 
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Excavation at 204 Spicer w.as initiated on Wednesday, March 0 
17. Contamimi,ted soils were loaded directly , into dump 'trucks . 
for transporta~io~ to the dispos~l faqility. As ~f , Friday 

' March 19, only 30% of the planned excavation at this 
property was ',competed'. Excavation at this property was 
scheduled t'o be completed ip. 4 days. In an attempt to 

. expedite ' removalacti vities; excavation and material , 
handling procedures were reevaluated and modified. In place 
of direct. loading into trucks, for direct transportation to 
the dispos,al facility, excavated soils were transported to a 

" temporary staging area at the Hamilton , Industrial Park site 
for loadout. ' ... . , -

During excavation operations, continuous air , monitoring was 
conducted ~oquantify the concen~ration of dcist .in air in 
the vicinity of excava'tions. Theresj.Jl ts' of th:i,s afr, 
monit'oring program . confi'rmed thij.t dust concentrations , 

" remained below app~icable st'andards ilnd, site-specific action 
levels .' - ' -. , ' 

8y the end of the day March 26, a total of 12 truck loads of 
contaminated soils were transported to G.R.O.W,S. Landfill, 
Morrisville pennsylvania for disposal'. 

Tier 2 Residential Soil Removal (883) 
In March 1999, EPA .ordered potentially responsibl"e parties 
(PRPs) Cornell-Dubilier Electronics and Dana Corporation to 
conduct a removal action at an additional seven residential 
properties. These properties were include~'in the Tier 2 
sampling conducted by EPA 'in April 1998 and are loca.ted west 
and southwest of the 'industrial park on Hamilton 80ulevard 

'and Delmore Avenue. On March 31 and April 1 the PRPs 
contractor collected soil samples from these properties to 
delineate the l 'imits of excavation. 

3. Enforcement 

PRPs for the Site have been ordered to remove contaminated 
soil fro~ 13 residential properties. 

B. Planned Removal Activities 

Soil removal is planned at 6 Tier 1 and 7 Tier 2 residential 
properties. Interior cleaning is planned at 2 Tier 1 and 2 
Tier 2 homes. 
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C. Next Steps 

The results of sampling conducted at commercial properties 
bordering the Hamilton Industrial Park will be evaluated by 
EPA and ATSDR to determine if public health concerns exist 
from exposure to PCBs at these locations. 

D. Key Issues 

None. 

V. COST INFORMATION (Fund-Lead Removal Actions through 3/26/99) 

Amount Cost Amount 
Budgeted To Date Remaining 

ERRS Costs $ 332,000 173,513 158,487 

START Costs $ 22,000 6,989 15,011 

Contingency $ 21,000 n/a 21,000 

EPA Costs $ 50.000 35.574 14.426 

Total Costs $ 425,000 $ 216, 076 $ 208,924 

The abov e accounting o f e xpenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may 
include in any claim for cost recovery . 

VI. DISPOSITION OF WASTES ( through 3 / 26 / 99) 

Wastestream Medium Quantity Treatment Disposal 

Decontamination Soil / Solids 4 drums TSCA CWM, Model City, 
Solids (RV2) Landfill NY 

Decontamination Liquids 5 drums Incineration CWM, Model City, 
Liquids (RV2) NY 

Non-TSCA Soil 300 tons Landfill G.R.O.W.S 
Regulated Soil Morrisville, PA 
(882) 
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